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Implementation Partners for this Project (please explain the level of involvement for each 
partner):   

 Wilderness Leadership School: The Leadership School provided advice and input in 
developing the project concept and their guides were briefed on the project in the 
eventuality that we required their services as back up guides. In addition senior field staff 
assisted with the communication and lobbying event held at the Biodiversity Expo in 
Cape Town in May 2011. 

 Eastern Cape Parks Board and Tourism Agency: As the protected area management 
agency responsible for the Baviaanskloof World Heritage Site they made the reserve 
available for the trails to be conducted in.  

 South African National Biodiversity Institute: Provided support with the development of 
information material as well as partnering with the communication and lobbying event 
held at the Kirstenbosch Botanical Gardens in May 2011. 

 South African National Parks: As the protected area management agency responsible for 
the Table Mountain National Park they made the park available for the trails to be 
conducted in.  

 Cape Nature: As the protected area management agency responsible for the Cederberg 
Wilderness Area they made the reserve available for the trails to be conducted in and 
provided a field ranger for assistance in the field.  

  Mr. Bruce Dell acted as the trail guide who successfully facilitated and guided the trails 
specifically in the Baviaanskloof and in Groendal. Mr Dell played a critical role  

 Mr Martin Peterson(Experienced volunteer guide with Pride of Table Mountain) acted as 
the guide for the day trails on Table Mountain. 

 

Conservation Impacts  
Please explain/describe how your project has contributed to the implementation of the 
CEPF ecosystem profile. 
The project should be seen as having made a cross-cutting contribution to the implementation of 
the ecosystem profile. The project was aimed at improving the understanding of conservation in 
general, the CFR in particular and the impact and contribution of informed decision making by 
leaders in government, business and communities. The nature of the project obviously makes it 
hard to quantify the contribution as it is has not directly secured additional hectares under 



conservation or created a number of green jobs created. The contribution has been more subtle 
such as influencing decision makers on the results of records of decision for inappropriate 
developments negatively influencing natural areas or to stimulate municipal officials to commit to 
conservation action. 
 
Please summarize the overall results/impact of your project.   

 

Planned Long-term Impacts - 3+ years (as stated in the approved proposal):  

This project is designed to influence and improve awareness amongst opinion leaders whose 
actions influence conservation efforts across the CAPE programme. If successfully implemented 
this project will be strengthened through the goodwill generated by conservation achievements 
already secured (e.g. taking political champions of existing projects on trail) but will in turn enable 
these gains to be broadened to include new areas and stakeholders (e.g. using existing 
champions to influence newcomers). This intervention also aims to act as a mechanism to focus 
attention on what has worked well across the CAPE programme (highlight achievements and 
successes especially when there has been solid multi- stakeholder cooperation) but also to 
identify the gaps with regard to high level buy in and understanding of the issues. This project will 
interact with task teams and initiatives across the CAPE programme so that the participants in the 
trails can be identified and selected as those that will have the most influence and therefore 
maximising the opportunity for beneficial outcomes. 

 
Actual Progress Toward Long-term Impacts at Completion: 

Similar projects that have been implemented indicate that impacts are often only apparent many 
years after the initial trails have been concluded. This is because many of the officials experience 
wilderness and wild areas for the first time on trail and it takes some time for them to fully 
appreciate the influence that their professional decision making can have on these areas as well 
as the people that benefit from them. Officials also move within and between departments and 
organisations and this is especially true in a young democracy such as South Africa. This can 
often be frustrating as relationships are developed with officials over time who then have an 
appreciation for conservation only to have them moved to a seemingly irrelevant post within other 
departments. It is only in the long term that the value of the initial intervention becomes apparent 
as the decision makers remain influential and with a heightened environmental awareness which 
can still manifest itself as environmental impact as well as opportunities to benefit conservation 
are present in many sectors.  

 
In addition to the trails the structured communication activities have been designed to have a far 
more subtle impact by linking conservation and the environment to the responsibility that 
humankind has based on a common history and a shared future. 

 
The impact of many of the trails will only really become evident in years to come as the example 
of the one arranged for role-players in the Gouritz Initiative area illustrates. Participants in the 
Gouritz Initiative trail group expressed gratitude for the contribution that the trail made to 
coalescing ideas between conservation managers, municipal officials and partners and  the 
impact that this intervention had on re-energizing  this critical conservation corridor will only 
become apparent in the long term.   
 
Planned Short-term Impacts - 1 to 3 years (as stated in the approved proposal): 

The project purpose is to influence opinion leaders from across the CFR to make informed 
decisions that enable current initiatives to maximise conservation opportunities, sustain these 
gains and extend benefits to communities. The short-term impact should be an increased 
awareness regarding the opportunities and challenges presented by the CFR wide CAPE 
programme amongst influential community and government leaders 



 
 
Actual Progress Toward Short-term Impacts at Completion: 
The short term impact is largely related to an immediate improvement in awareness and 
commitment by opinion leaders post trail. While this is difficult to quantify the selection of trailists 
is done with the specific intention of drawing officials that have influence on a wide range of 
initiatives across the CFR. The post trail surveys showed that the trails were being experienced in 
a positive light and protected area management agency officials were reporting the opening up of 
relationships with decision makers influencing their work once they have returned from trail. 
 
The conservation event, the airport banner campaign and magazine article and increased 
distribution thereof was done to be provocative and to raise the conservation profile amongst an 
influential audience in a very short time. While a number of conservation issues are prominent in 
the general media (rhino poaching, fracking etc) it was our aim to get a more personal message 
across in the short-term that provides individuals with information that creates a sense of 
personal commitment whereby they can influence the more obvious environmental concerns in a 
positive way based on a better understanding. 
 
Please provide the following information where relevant: 
 
Hectares Protected: Not applicable 
Species Conserved: Not applicable 
Corridors Created: Not applicable 
 
Describe the success or challenges of the project toward achieving its short-term and 
long-term impact objectives. 
The main challenge with the trails were getting opinion leaders to commit to a 4 day trail. To 
address this a number of 1 day trails were successfully conducted for the last few trails in order to 
secure the influence desired. This challenge however had a positive outcome and led to 56 
Opinion Leaders instead of 48 successfully being taken on trail.  
 
A typical example of a successful contribution to the project objectives is a 4 day trail in the 
Cederberg Wilderness Area was specifically arranged for a group including the Western Cape 
Environment Minister (MEC) with a view to improving his awareness around matters related to 
conservation and development. While it would be impossible to claim a conclusive connection, his 
department has recently taken a far more conservation friendly approach to development 
applications including a number of decisions turning down proposals that would have had a 
considerable impact on conservation worthy land in the Southern Cape.  
 
The project faced a number of challenges linked to the timing of the 2010 FIFA Soccer World Cup 
and the general elections that took place in May 2011 which severely hampered trail 
arrangements for some of the officials targeted and in many cases led to alternative trail groups 
having to be organized at relatively short notice. Despite this the combination of the trails and the 
communication activities still contributed to the project achieving its short term impact objectives 
and it is more than likely to achieve its long-term impact objectives.   
 
 
Were there any unexpected impacts (positive or negative)? 
 
When the project was planned the communication event that was envisaged was more of a 
briefing session for parliamentarians and advisors but when it became apparent that we would 
have to aim at the next tier of decision makers we decided to involve as many people from CAPE 
and other partner programmes at a suitable level as possible. This included a wide range of role-
players as diverse as municipal officials, private landowners, winemakers, business leaders and 
artists associated with conservation. Having gathered this diverse group the presentation of the 
conservation message was done in such a way that it addressed the issue of responsibility for 



natural resources and the critical leadership required to ensure that the decisions made ensure a 
future that includes the incredible biodiversity wealth characteristic of the CFR. The event 
therefore had the ability to influence a far wider audience of people who have a direct influence 
on conservation through the decisions they make. 
 
  
 
 

Project Components 
 
Project Components: Please report on results by project component.  Reporting should 
reference specific products/deliverables from the approved project design and other relevant 
information. 
 
Component 1 Planned: 48 opinion leaders will be taken out on eight 4 day/3 night wilderness 
trails. 
 
Component 1 Actual at Completion:  
The first four 4 day/3 night wilderness trails completed were arranged around the Western Cape 
Environment Minister (MEC), municipal officials and councilors from the Cederberg, Gouritz and 
Nelson Mandela Metro (Port Elizabeth) areas. The selection of the trailists was done specifically 
with a suite of projects in mind across the CFR that the trailists would be able to be influential in 
supporting. The Western Cape Minister not only carries influence with budget allocations with 
regard to conservation and the environment but also ultimately decides on the outcome of 
environmental impact assessments. With development and agriculture being major drivers of 
environmental impact across the CFR it was considered vital to have the Minister and his 
advisors on trail to sensitize them to a range of issues. This particular trail was completed in the 
Cederberg Wilderness Area (Western Cape) due to the composition of the group. Another trail 
made up of opinion leaders influencing the functioning of the Cederberg Wilderness Corridor 
were brought to the Baviaanskloof (Eastern Cape) in order to provide opportunities for 
comparison and learning. This was also the case with the Gouritz group that has influence in the 
Gouritz Initiative domain. The Nelson Mandela Metro group was also taken into the Baviaanskloof 
as amongst other things the area acts as the water catchment area for the metro's water supply. 
A total of 21 Opinion Leaders participated in the 4 day/ 3 might wilderness trails. 
 
The last four 4 day/3 night trails were planned with groups from organisations believed to be in a 
position to benefit most from this intervention. However as these were due to take place the 
scheduled groups cancelled for a number of reasons. In order to address this situation and to 
ensure that the original objectives were met the groups agreed to commit to a one day trail led by 
an experienced wilderness guide. This proved to be highly effective and in fact could prove to be 
the catalyst that is needed for many groups that don’t have the time or inclination to commit to 
longer trails.5 trails were carried out with a total of 35 trailists in both the Groendal Wilderness 
area and on Table Mountain National Park.  
 
Thus a total of 56 Opinion Leaders were taken on a guided and facilitated wilderness experience. 
 
The post trail surveys were completed and this certainly gives insight into the impact of the trails 
on people and could provide guidance for the implementation of future interventions. Discussions 
have been concluded with both Cape Nature and Eastern Cape Parks and Tourism Agency and it 
has been agreed that the equipment, methodology and the guide (if available) can be used when 
there is a requirement to take people out on trail who it is thought will benefit from the experience 
and then be in a better position to interact with the agency on the matters at hand. 
 
 
 



Component 2 Planned: Complimentary communication and lobbying activities will be 
undertaken 
 
Component 2 Actual at Completion: 
Wilderness Foundation partnered with the regional chamber of commerce and industry and the 
Nelson Mandela Metropolitan University business school in October 2010 to host an event 
around climate change. As part of the function a well known media and television personality and 
meteorologist presented on "Climate Change in the Eastern Cape - shifting weather patterns over 
a century". Communication materials that were developed on a wide range of subjects (including 
climate change) were also distributed at the event. 
 
A very successful event was held in Cape Town at the Kirstenbosch Botanical Gardens during 
May 2011 with about 80 invited guests attending including municipal and government officials and 
decision makers within the Cape Floristic Region, some of whom have been on trail as part of this 
project. The function was done in collaboration with the CAPE Programme and was planned to 
coincide with the annual biodiversity EXPO. 
 
The function used the current ‘Untamed’ exhibition at Kirstenbosch (featuring sculptures by 
internationally acclaimed sculpture Dylan Lewis and poetry by author, wilderness guide and 
psychologist Dr Ian McCallum’) as a backdrop for the evening focusing on environmental 
leadership and sound decision making. Dr McCallum gave the key note address which was 
extremely well received. 
 
Four municipalities, each with considerable influence on the future of the CFR were invited to 
present on achievements to date and to pledge their commitment to a range of conservation 
activities in the short and medium term. Private landowners and business leaders were also 
invited to ensure that a sense of joint responsibility for environmental matters is built with public 
officials and to promote dialogue.  
 
As part of this campaign eight banners linked to the 'Untamed' messaging were displayed at the 
Port Elizabeth Airport for a three month period with the aim of presenting travelers with beautiful 
images and thought provoking quotes by Dr McCallum. This initiative was well received and 
hopefully had an impact on decision makers as part of the multi pronged approach of the project.  
In further support of getting the conservation message into the  minds of an alternative audience 
1000 copies of the most recent Environment magazine were ordered and delivered to key people 
and institutions including academic, business and government leaders. The communication 
material produced as part of this project has been made available to partners and agencies and 
as described above the agencies are in a position to use trails as required in the future as part of 
their communication and stakeholder engagement strategy. 
 
 
 
 
Were any components unrealized? If so, how has this affected the overall impact of the 
project? 
The only component related aspect not possible was the full multi-day trail experience as 
originally planned for all participants. By the end of the project 21 people were taken on the 4 day 
trails, but a further 35 people were taken on a single day experience which proved to be very 
successful as it provided an entry level wilderness experience for some of the more hesitant 
participants and it still had the desired impact of getting people on trail and then back into their 
areas of influence enthusiastic and informed about how they can influence environmental 
decision making. So while adaptations had to be made there is every confidence that the desired 
impact has been achieved and arguably even surpassed. 
 



Please describe and submit (electronically if possible) any tools, products, or 
methodologies that resulted from this project or contributed to the results. 
 

 Biodiversity Fact sheets (available and will be submitted electronically) 
 Untamed banners (photos can be submitted) 
 Post trail surveys (available and a selected few will be submitted electronically) 

 
 
 

Lessons Learned 
 
Describe any lessons learned during the design and implementation of the project, as well 
as any related to organizational development and capacity building. Consider lessons that 
would inform projects designed or implemented by your organization or others, as well as 
lessons that might be considered by the global conservation community. 
 
Interactions with senior public and business leaders is always going to be challenging as their 
time constraints and number of priorities means that as environmental communicators we will 
always be one of many seeking an audience. The key is to find the right medium that is attractive 
to them and provides us with the opportunity to get our message across. We were surprised on a 
number of occasions by the deep personal impact that trails had on people. Many reported that 
they had been 'life changing' experiences. The lesson is to allow the wilderness to do the talking; 
to those receptive enough the impact of walking in wild areas can be profound. Another lesson is 
not to presume that people have experienced the incredible opportunities often on their doorstep. 
Trailists in many cases reported that they were experiencing their own areas for the first time and 
they described this as an eye opening experience. 
 
Environmental and conservation messaging is often characterized by those of doom and 
desperation and we specifically chose to focus on the wonder, opportunity and beauty that is all 
around us. This was reinforced by using art and the written word to further emphasize the sense 
of awe and wonder at the diversity of nature and the role that it plays in individual’s lives. The 
lesson learnt is therefore not to try to keep conservation and the environment apart from all the 
other human pursuits that take up people’s time and energy but rather to integrate it as part of 
people’s daily experience. 
 
Project Design Process: (aspects of the project design that contributed to its 
success/shortcomings) 
The project was designed with the main focus on doing only 4 day/ 3 night trails, and aimed at 
senior government officials. With the hosting of the FIFA Soccer World in 2010 and elections in 
2011, this design proved challenging and the focus was adapted to allow for both 4 day and 1 day 
trails to accommodate this and the target group broadened to include influential corporate and 
business opinion leaders. Thus the initial design of the project could be adjusted. 
 
 
Project Implementation:  (aspects of the project execution that contributed to its 
success/shortcomings) 
An adaptable approach was used to accommodate challenges as well as opening up 
opportunities to broaden existing partnerships. In addition being able to adjust the focus of the 
target group and the duration of the trails, the execution of the project could also be adjusted and 
proved successful. 
 
 
 
 
 



Other lessons learned relevant to conservation community: 
 
The use of a relatively basic wilderness trail as a tool to promote communication and 
understanding between individuals and groups should always be part of the suite of activities 
available to a project as the methodology is in place and the benefits have been demonstrated. 
 
 

Additional Funding 
 
Provide details of any additional funding that supported this project and any funding 
secured for the project, organization, or the region, as a result of the CEPF investment in 
this project.  
 
Donor Type of Funding* Amount Notes 
Wilderness 
Foundation 

A: Project co-financing 146,571.00  Office facilities and services @ 
$857.00 per month = $30857.00 

 Provision of project vehicles: 3 
vehicles @ $857.00 per month = 
$30857.00 

 Use of computers: 3 x laptops @ 
$72.00 per month = $7714.00 

 Use of site office and overnight 
accommodation at Wilderness 
Foundation Baviaanskloof facility @ 
$428.00 per month = $15428.00

*Additional funding should be reported using the following categories: 
 

A Project co-financing (Other donors or your organization contribute to the direct costs of 
this project) 

   
B Grantee and Partner leveraging (Other donors contribute to your organization or a 

partner organization as a direct result of successes with this CEPF funded project.) 
 

C Regional/Portfolio leveraging (Other donors make large investments in a region 
because of CEPF investment or successes related to this project.) 

 
 

Sustainability/Replicability 
 
Summarize the success or challenge in achieving planned sustainability or replicability of project 
components or results.    
When the project was planned it was hoped that at least CapeNature and Eastern Cape Parks 
would be in a position to continue the trails as and when required and ongoing discussions 
remain promising to ensure that this happens. We have made the trail equipment and the guide 
available to the agencies for future use. 
 
The possibility of replicating or adapting the trail concept to be used in other areas and projects 
both urban and rural exists and this option will always be considered in managing new projects in 
the future.  
 
 
Summarize any unplanned sustainability or replicability achieved. 
Nothing applicable.  
 
 



 
 
 
 

Safeguard Policy Assessment 
 
Provide a summary of the implementation of any required action toward the environmental 
and social safeguard policies within the project. 
 
Not applicable. 
 
 

Additional Comments/Recommendations 
 
 
The ability of a wilderness trail experience to influence decision makers positively regarding the 
environment and conservation is accepted and similar interventions are likely to be implemented 
in the future. The skill and knowledge of the guide should not be underestimated. Their role is first 
and foremost the safety of the group and while interpretation of natural history is part of their role 
it is also to facilitate conversations dealing with all aspects of conservation in a way that is not 
overbearing or patronizing. The selection of the right guide will therefore always be critical to the 
successful implementation of similar projects.  
 
While a scheduled programme is ideal the nature of arranging trails and the challenges of 
securing the commitment of target groups lends itself better to ad hoc interventions as required 
and structured around specific role-players and issues. This would be less costly for 
implementing organisations but also improve the impact of the trails as they have a specific focus. 
This is essentially the message presented to Cape Nature and Eastern Cape Parks and Tourism 
Board as a cost effective way to implement similar trails in the future.     



Information Sharing and CEPF Policy 
 
CEPF is committed to transparent operations and to helping civil society groups share 
experiences, lessons learned, and results. Final project completion reports are made available on 
our Web site, www.cepf.net, and publicized in our newsletter and other communications.  
 
Please include your full contact details below: 
 
Name:    Matthew Norval 
Organization name: Wilderness Foundation 
Mailing address: P.O. Box 12509 
   Centrahil 
   Port Elizabeth 
   6006 
   South Africa 
Tel:   +27 (0)41 373 0293 
Fax:   +27 (0)41 374 1821 
E-mail:   matthew@sa.wild.org 
 
 

***If your grant has an end date other than JUNE 30, please 
complete the tables on the following pages*** 



Performance Tracking Report Addendum 

CEPF Global Targets 

(Enter Grant Term) 
 

Provide a numerical amount and brief description of the results achieved by your grant.   
Please respond to only those questions that are relevant to your project.   

 

Project Results 
Is this 

question 
relevant? 

If yes, 
provide your 

numerical 
response for 

results 
achieved 

during the 
annual 
period. 

Provide 
your 

numerical 
response 
for project 

from 
inception 
of CEPF 

support to 
date. 

Describe the principal results 
achieved from  

July 1, 2007 to June 30, 2008. 
(Attach annexes if necessary) 

1. Did your project strengthen 
management of a protected area 
guided by a sustainable 
management plan?  Please indicate 
number of hectares improved. 

   

Please also include name of the protected 
area(s). If more than one, please include the 
number of hectares strengthened for each one. 

2. How many hectares of new 
and/or expanded protected areas 
did your project help establish 
through a legal declaration or 
community agreement?   

   

Please also include name of the protected area. If 
more than one, please include the number of 
hectares strengthened for each one. 

3. Did your project strengthen 
biodiversity conservation and/or 
natural resources management 
inside a key biodiversity area 
identified in the CEPF ecosystem 
profile? If so, please indicate how 
many hectares.  

    

4. Did your project effectively 
introduce or strengthen biodiversity 
conservation in management 
practices outside protected areas? 
If so, please indicate how many 
hectares.  

    

5. If your project promotes the 
sustainable use of natural 
resources, how many local 
communities accrued tangible 
socioeconomic benefits? Please 
complete Table 1below. 

    

 
 
If you answered yes to question 5, please complete the following table



 
Table 1.  Socioeconomic Benefits to Target Communities 

 
Please complete this table if your project provided concrete socioeconomic benefits to local communities.  List the name of each community in column one.  In the subsequent columns 

under Community Characteristics and Nature of Socioeconomic Benefit, place an X in all relevant boxes. In the bottom row, provide the totals of the Xs for each column. 

Name of Community 

Community Characteristics Nature of Socioeconomic Benefit 
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If you marked “Other”, please provide detail on the nature of the Community Characteristic and Socioeconomic Benefit: 
 



 


