
  
1 
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Introduction 
 
Known as the “Global Center of Biodiversity,” the Tropical Andes biodiversity hotspot is the most 
diverse region on the planet in terms of species endemism and richness.  The hotspot stretches 
along the eastern slopes of the Andes from northwestern Venezuela to the northwestern corner 
of Argentina, covering 150 million hectares.  It is shaped by steep altitude gradients between 
snow‐capped peaks, complex valleys, and a piedmont zone above 500 meters. Below is the vast 
wildness of Amazon rain forest. 
 
Given its high importance, the Tropical Andes was among the first three regions selected by CEPF 
to receive funding, from 2001 to 2006. CEPF and its partners adopted an ambitious landscape‐
scale agenda that called for strengthening the Vilcabamba‐Amboró Corridor, a 30‐million hectare 
swath of forest containing 16 large protected areas in Bolivia and Peru. CEPF’s investment 
strategy was developed through two multi‐stakeholder workshops where consensus emerged on 
the need to create a mega‐corridor for management as a cohesive and integrated unit, to be 
characterized by a mosaic of protected areas and reserves under sustainable management.  To 
achieve this vision, CEPF aimed to expand coverage of protected areas; strengthen management 
in existing areas; reduce threats, particularly from colonization, logging, agricultural 
encroachment, and mining; and achieve greater coordination between various stakeholders. 
 
CEPF’s total investment of $6.13 million through 31 grants yielded impressive achievements.  
More than 4.0 million hectares were brought under new protection. Sixteen protected areas 
covering more than 20 million hectares benefited through a variety of management 
improvements, including the preparation of management plans, establishment of local co‐
management committees, and development of eco‐enterprises for local communities.   
 
Although many important objectives were achieved, several significant threats remained and new 
ones emerged. Under the South American Infrastructure Integration Initiative (IIRSA), the corridor 
started to undergo dramatic change, as road, petroleum, mining, hydroelectric, canalization, and 
other infrastructure projects expanded their operations significantly.  The most imminent threats 
emerged from the construction of the Southern Inter‐Oceanic Highway in Peru and the Northern 
Corridor Highway in Bolivia.  The Inter‐Oceanic Highway would be the first paved roadway 
connecting the Atlantic and Pacific Oceans in South America.  While many economic opportunities 
were expected to arise, road upgrading also would fuel migration, deforestation, land invasion 
and speculation, hunting and mining.   Given these challenges, CEPF approved the consolidation 
program in late 2008 to target high priority needs in the Tambopata ‐ Pilón Lajas sub‐corridor to 
mitigate the expected environmental impacts produced through the road upgrading. 

This document covers progress in the consolidation program for this region from January 1, 2010 
to December 31, 2010. 
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Niche for CEPF Investment 
 
Overview 
 
CEPF embarked on a consolidation phase in 2008 with an approved budget of $2.185 million.  The 
consolidation strategy aimed to address high priority needs in the eight protected areas 
considered to be most vulnerable to the potential threats introduced by the new roads.  It 
contained four inter‐dependent investment priorities: 
 

1. Support civil society participation in development planning and implementation for the 
Vilcabamba‐Amboró Conservation Corridor, focusing on the Inter‐Oceanic and Northern 
Corridor highways.   

2. Support management improvements to mitigate the adverse impacts arising from 
improved road access in the eight most vulnerable protected areas. 

3. Support the establishment of sustainable financing mechanisms. 
4. Support productive projects that maintain forest cover in areas of strategic value for 

corridor‐level connectivity. 
 

 
Portfolio Status 
 
The consolidation portfolio of the Tropical Andes completed its second year in 2010.   All 
consolidation funding is committed to six projects (see Annex 1).  Similar to CEPF’s strategy during 
its first investment phase, the consolidation portfolio joined forces with national conservation 
funds in Peru and Bolivia to achieve nearly a 1:1 match: Fondo de las Americas del Peru 
(FONDAM), Fundación Para El Desarrollo Del Sistema Nacional de Áreas Protegidas (FUNDESNAP) 
in Bolivia, and Fundación Protección y Uso Sostenible del Medio Ambiente (PUMA) in Bolivia to 
achieve important matches which leverage CEPF’s resources.  These partnerships provide 14 sub‐
grants to local organizations to implement CEPF consolidation priorities.   

 
 
Coordinating CEPF Grant Making 
Consolidation programs do not have formal coordinating entities or regional implementation 
teams beyond the U.S.‐based Grant Director.  All CEPF grant management functions are 
conducted by the CEPF Secretariat. 

 
 
Performance Assessment 
 
As Table 1 shows, two of CEPF’s six grants achieved their 2010 targets as planned (Pronaturaleza 
and FONDAM II), three grants missed their targets slightly (CI, FUNDESNAP, and PUMA), and one 
grant missed its targets significantly (FONDAM III).  Strongest performance was achieved for 
investment priorities 1 and 4, as described in the next section.  Performance under investment 
priorities 2 and 3 was more problematic, due to several reasons:   
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Table 1.  Overview of Tropical Andes Consolidation Grants, December 2010 

Organization  Title  Amount  Active Dates 
Performance 
in Achieving 
2010 Targets 

Conservation International (CI) 
 
Subgrantees: 

- La Molina Agricultural University – 
Conservation Data Center. 

- Noel Kempff Mercado Natural History 
Museum 

Fostering Stakeholder Collaboration 
and Monitoring the Impacts and the 
Conservation Actions Around 
Infrastructure Projects in the 
Vilcabamba‐Amboró Conservation 
Corridor 

$250,000  January 2009 
– December 

2011 

Slightly 
missed 

Fondo de las Américas del Perú (FONDAM) 
 
Subgrantees: 

- Conservación Ambiental y Desarrollo en el 
Perú CAMDE) 

- Asociación Caritas Madre de Dios, 
- Asociación Agricultura Ecológica 
- Asociación para el Desarrollo Económico y 

Social del Agro – ACCION AGRARIA 
 

Strengthening Connectivity Along 
Peru’s Inter‐Oceanic Highway in 
Madre de Dios through the 
Sustainable Use of Natural Resources 
and Economic Development 
(FONDAM II)

1 

$235,000  January 2009 
– December 

2011 

Achieved 

Fondo de las Américas del Perú (FONDAM) 
 
Subgrantee: 

- Association for Research and Integrated 
Development (AIDER). 

Strengthening of the Management 
and Financial Sustainability of Key 
Protected Areas along the Southern 
Inter‐Oceanic Highway in Madre de 
Dios, Peru (FONDAM III) 

$465,000  July 2009 – 
December 

2012 

Significantly 
missed 

Fundación Para El Desarrollo Del Sistema 
Nacional de Áreas Protegidas, Fundación 
Protección y Uso Sostenible del Medio 
Ambiente (FUNDESNAP) 
 
Subgrantees: 
- Instituto de Ecología (IE) 
- Consejo Regional Tsimane Mosetén 

(CRTM): 
- Federación de Asociaciones Municipales 

(FAM) 

- World Wildlife Fund ‐ Bolivia 

Mitigating the Potential 
Environmental and Social Impacts 
Generated by the Northern Corridor 
Road Construction Project in Bolivia 

$655,000  January 2009 
– December 

2011 

Slightly 
missed 

Fundación Peruana para la Conservación de la 
Naturaleza (PRONATURALEZA) 

Promoting Civil Society Participation 
and Field‐Level Monitoring to 
Mitigate the Environmental and 
Social Impacts of the Peruvian Inter‐
Oceanic Highway in the Vilcabamba–
Amboró Conservation Corridor 

$330,000  January 2009 
– June 2011 

Achieved 

Fundación Protección y Uso Sostenible del 
Medio Ambiente (PUMA) 
 
Subgrantees: 
- Asociación Económica de Productores y 

Acopiadores de Cacao 
- Centro Experimental de Asistencia Técnica 

Agropecuaria CEATA 
- Turismo Ecológico Social TES 
- Programa de Implementación de sistemas 

Agroforestales PRISA 
- Fundación ECOTOP 

Impact Mitigation for Biodiversity 
Conservation in High Risk Areas of 
the Northern Corridor Highway in 
Bolivia 

$250,000  November 
2008 – 

December 
2011 

Slightly 
missed 

                                                 
1 CEPF refers to FONDAM’s first grant from 2005 to 2008 as FONDAM I, and its two consolidation grants as 
FONDAM II and III. 
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 FONDAM II, FUNDESNAP, and PUMA, which collectively manage 14 sub‐grants, dedicated 
more time than planned to contracting a number of sub‐grants. In the case of 
FUNDESNAP and PUMA, CEPF partners worked closely with their sub‐grantees, which are 
communities‐based organizations and NGOs, to provide necessary capacity building, to 
negotiate the sub‐grant designs and agreements, and to ensure compliance with CEPF 
safeguard policies. 

 

 FUNDESNAP dedicated several months in 2010 to redesigning its grant, which resulted in 
the signing of an amendment in January 2011, due to several reasons.  Discussions with 
the Government of Bolivia revealed that significant donor investments were planned for 
REDD projects, thus making CEPF’s small investment for REDD+ under the sustainable 
financing component not a high priority.  As a result, FUNDESNAP decided to dedicate 
more attention to promoting the sustainable funding of five high priority protected areas.  
In addition, the sub‐grantee designated to implement the component for strengthening 
management in Madidi and Manuripi was changed from Herencia to WWF‐Bolivia. 

 

 FONDAM III encountered significant delays due to difficulties identifying sub‐granting 
organizations to implement components for sustainable financing and protected areas 
strengthening.  FONDAM issued two calls for proposals for the protected areas 
strengthening components, but only identified and contracted one organization to work 
in one of three targeted protected areas.  As a result, no organizations were identified or 
contracted for Alto Purus and Bahuaja Sonene.   Furthermore, despite significant 
attention devoted to identifying suitable sub‐grantees and sites for the REDD+ under the 
sustainable financing component, efforts were to no avail for reasons detailed under 
investment priority 3 of this report.  Due to these limitations, CEPF and FONDAM agreed 
to de‐obligate funding for these targets to enable CEPF to seek alternative modalities for 
supporting these priority targets.  An amendment between FONDAM and CEPF was 
signed in 2011. 

 
The impact of these delays was that the portfolio fell behind in projected spending rates.  Since 
portfolio inception to December 2010, grantees spent a total $840,027, which equals 69% of the 
$1.2 million that was programmed to have been spent by December 2010, as determined by 
projected budgetary expenditures in grant proposals.  (See Annex 1 for details on spending rates.)   
 
Fortunately, virtually all the causes of these delays were addressed by the end of 2010.  PUMA 
secured all sub‐grant agreements.  FUNDESNAP finalized all redesigns to its components for an 
amendment that was signed in January 2011.  It signed three of its four sub‐grants and 
implementation of these sub‐grants proceeded on schedule.  Under the sustainable financing and 
protected areas grant, FONDAM signed one sub‐grant and agreed to de‐obligate funds that could 
not be sub‐granted.  CEPF has identified alternative grants to assume responsibility for fulfilling 
these targets. 
 
 

Portfolio Investment Highlights by Investment Priority 
 
Investment priority 1:  Support civil society participation in development planning and 
implementation for the Vilcabamba ‐ Amboró Conservation Corridor, focusing on the Inter‐
Oceanic and Northern Corridor highways.   
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This investment priority aims to support a network of local civil society groups and citizens in Peru 
and Bolivia to strengthen participatory environmental management and monitoring systems as 
needed to mitigate the threats emerging from the two highways. Components within grants to CI, 
FUNDESNAP, and Pronaturaleza support this investment priority. 
 
In Peru, progress has been strong within this strategic direction.  Pronaturaleza continued support 
to the Working Group of Civil Society (known by its Spanish acronym GTSC) and its three regional 
chapters in Cuzco, Madre de Dios, and Puno, the three regions to be most directly impacted by 
the Inter‐Oceanic Highway.  The GTSC is comprised of 56 grassroots and national NGOs, 
universities, businesses, and individuals dedicated to promoting the environmental and social 
sustainability of infrastructure projects.  Through this support, local civil society groups engaged in 
dialogue and technical assistance on a range of issues that impacts the entire corridor, including 

2010 Highlights for Investment Priority 1 
 
Peru 

 A total of 232 representatives from grassroots civil society groups, local and federal government, 
and donors attended public consultations in the cities of Puerto Maldonado, Cusco, and Puno to 
review past experience in mitigating the social and environmental impacts of the Southern Inter‐
Oceanic Highway, as financed by the Andean Development Bank (CAF), and to provide input into 
the design of a new three‐year, $27 million program. 

 An active public dissemination campaign involving videos, books, articles, radio programs, a blog, 
and outreach meetings has raised local awareness of benefits and costs of associated with the 
road. 

 The development of a baseline for monitoring the impacts of the road in Madre de Dios has 
generated a wealth of data that is being disseminated for local planning to municipal, regional, and 
national agencies. 

 To stem the advance of gold mining in the site known as La Pampa, located in the buffer zone of 
Tambopata National Reserve, the GTSC worked with local communities to form the La Pampa 
Defense Group, to strengthen their capacity and collaboration with public authorities to halt the 
invasions and their destructive practices. 
 
Bolivia 

 In close collaboration with the Vice Ministry of the Environment, representatives from local 
communities, municipalities, and national public and private groups met twice to establish and 
structure Local Committees for Socio‐Environmental Monitoring.  These committees seek to ensure 
civil society concerns are factored into plans for upgrading several roads and to monitor the 
impacts of road upgrading during road construction and use. 

 FUNDESNAP and CI met with the director of the Bolivian Highway Administration, technical staff, 
and consultants to establish lines of communications related to road upgrading and mitigation of 
its social and environmental impacts in priority sites.   

 The Regional Council of the Tsimane Moseten (CRTM), an indigenous group with co‐management 
responsibilities for the Pilon Lajas Biosphere Reserve, has undergone several institutional 
strengthening exercises.  The signing of the CEPF sub‐grant represents the first time in Bolivian 
history that an indigenous group is a direct beneficiary of such international donor funds.  The 
CRTM has grown in the country as a leader within the indigenous community of Bolivia. 

 The Institute of Ecology started its field work to gather baseline data on its monitoring program to 
assess the social and environmental impacts of the road project. 
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strong threats from gold mining, the proposal to build the Inambari Hydroelectric Dam, 
declaration of new protected areas in the region, consultations on a new forestry and wildlife law, 
as well as mitigation of the impacts stemming from the Inter‐Oceanic Highway.  Pronaturaleza 
and CI worked closely with the Peruvian environment ministry and the Andean Development Bank 
(CAF) to help local civil society groups engage in consultations to mitigate the environmental and 
social impacts of the highway. 
 
In Bolivia, several important advances were made under this investment priority, but not at the 
pace as had been planned during project design.  Part of the delay was due to FUNDESNAP’s need 
to focus on the redesign of their grant.   Also, the consultation process with local and national 
stakeholders required more time than had been expected.  Despite slower than expected 
progress, the program has achieved several important milestones which position it well for 2011. 
 

 
Investment priority 2:  Support management improvements to mitigate the adverse impacts 
arising from improved road access in the eight most vulnerable protected areas. 
 
This strategic direction seeks to mitigate the impacts of improved road access through 
strengthening of civil society participation in protected areas management, mainly by establishing 
and strengthening community management committees, local conservation projects, and 
improvements in patrolling target areas.   Grants to FONDAM and FUNDESNAP are dedicated to 
providing sub‐grants to the following organizations to implement this investment priority: 
 

Sub‐Grantee  Protected Area  

Regional Council of the Tsimane Moseten 
(CRTM) 

Pilon Lajas Biosphere Reserve 

WWF – Bolivia  Madidi National Park 
Manuripi Amazonian National 
Wildlife Reserve 
 

Federation of Municipal Associations (FAM)  Santos Reyes Nature Area  
Pampas del Yacuma Nature Area 

Association for Research and Integrated 
Development  (AIDER) 

Tambopata National Reserve 

 
In Peru, FONDAM worked closely with the Peruvian parks agency and Conservation International 
to prepare terms of reference to serve as the basis for a call for proposals in 2010 for three 
protected areas – Alto Purus, Bahuaja Sonene, and Tambopata.  In 2010, FONDAM issued calls for 
proposals twice to implement the terms of reference.  Despite the two calls, FONDAM was able to 
award a sub‐grant for only one of the three protected areas targeted:  Tambopata National 
Reserve.  FONDAM did not receive proposals for Alto Purus or Bahuaja Sonene.  As a result, CEPF 
and FONDAM agreed to de‐obligate funding that was allocated for these two protected areas, to 
enable CEPF to seek an alternative option for these protected areas. 
 
 In Bolivia, FUNDESNAP signed sub‐grants in 2010 and implementation commenced as planned. 
 
CEPF grantees have prepared baselines for the GEF ‘s Protected Areas Management Effectiveness 
Tracking Tool (METT 1) for all six protected areas which currently receive or are scheduled to 
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receive CEPF funding:  Tambopata National Reserve, Pilón Lajas Biosphere Reserve, Madidi 
National Park, Manuripi Amazonian National Wildlife Reserve, Santos Reyes Nature Area, and  
Pampas del Yacuma Nature Area.   No METT1s are outstanding for the region. 
 

 
 
Investment priority 3:  Support the establishment of sustainable financing mechanisms. 
This investment priority calls for promoting sustainable financing for six protected areas – Alto 
Purus, Apolobamba, Bahuaja Sonene, Madidi, Pampas del Yacuma, Pilón Lajas and Tambopata.  
CEPF aims to support the creation and consolidation of sustainable financing mechanisms.  This 
investment priority has been led by FONDAM, FUNDESNAP, and CI.   
 
In Peru, this investment priority proved to be the most challenging to execute.  Significant 
discussion, analysis, and consultation between FONDAM, CI‐Peru, CEPF, and local stakeholders 
focused on the possibility of supporting a REDD+ project in Amarakaeri Communal Reserve.  
However, after several months of examination, the team concluded that the pre‐conditions for 
CEPF and FONDAM engagement to support such a project did not exist due to competing plans 
for development in the reserve.   
 
The analysis also revealed that many CEPF priority sites were already included in REDD+ proposals 
led by local and international NGOs and private firms.  During the formulation of this investment 
priority, CEPF could not have predicted that 12 REDD+ proposals would exist in Madre de Dios and 
that those sites not included in a REDD+ scheme lacked several critical elements requirements for 
success.  Furthermore, key limitations to furthering REDD+ in the region were more institutional 
in nature, including weak capacity among local stakeholder groups to engage in REDD projects, 
lack of agreement on a common methodology to define the baseline for deforestation, and 
absence of a broader REDD+ strategy for Madre de Dios.  Helping local stakeholders to address 
these limitations was determined to be a strategic niche for CEPF.  Because FONDAM could only 
fund local NGOs for site‐based conservation projects, CEPF and FONDAM agreed to de‐obligate 
funds designated for REDD+ to allow CEPF to support efforts to overcome these key limitations.  
 

2010 Highlights for Investment Priority 2 
 
Peru 

 FONDAM signed a sub‐grant with AIDER to strengthen management in Tambopata National 
Reserve. 
 

Bolivia 

 FUNDESNAP signed sub‐grants to the Federation of Municipal Associations (FAM) and Regional 
Council of the Tsimane Moseten (CRTM) to execute this investment priority. 

 Patrolling and protection plans were completed for Pilon Lajas Biosphere Reserve, Madidi 
National Park, and Manuripi Amazonian National Wildlife Reserve. 

 An overflight of Pilon Lajas Biosphere Reserve revealed new settlements, access routes, and 
agricultural encroachment into the protected area along the Northern Corridor Highway.   The 
information was used to update the protected area’s patrolling and protection plan. 

 As co‐managers of Pilon Lajas, CRTM received basic equipment to improve protection actions.   
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In Bolivia, the sustainable financing component within the FUNDESNAP underwent modification 
early in 2010 following a request from the Government of Bolivia to drop the REDD+ activities.  
Their justification was that over $30 million was already designed to support REDD+ from The 
World Bank, UN, and German funding, and as a result, CEPF’s significantly smaller resources was 
not considered strategic.  Rather, discussions centered on channeling funds for building the 
financial sustainability of individual protected areas, targeting Pilon Lajas, Madidi, Manuripi, 
Santos Reyes, and Pampas del Yacuma.  The amendment to FUNDESNAP codified these changes in 
January 2011.    
 

 
 
Investment priority 4: Support productive projects that maintain forest cover in areas of 
strategic value for corridor‐level connectivity. 
This investment priority aims to maintain sustainable land‐use practices in areas where the roads 
will traverse biologically important parts of the Castaña and Malinowsky conservation sub‐ 
corridors, which are comprised of protected areas and tracts under sustainable land‐use activities 
such as Brazil nut cultivation.  Nine sub‐grants under grants to FONDAM and PUMA support this 
investment priority.    Overall, performance of this investment priority was on‐track, with only two 
sub‐grants experiencing modest delays due to staffing and implementation issues.  The remaining 
seven sub‐grants implemented activities as planned.     
 
In Bolivia, PUMA sub‐grants are designed to promote land‐use practices that provide economic 
incentives to small‐scale farmers to maintain forest connectivity in an area that lies between the 
Northern Corridor Highway and the protected areas of Pilón Lajas and Madidi.  The goal of these 
projects is to offer local communities economic incentives to adopt agroforestry systems that 
maintain forest cover and connectivity, rather than having these farmers convert their lands for 
less environmentally sustainable activities, such as cattle ranching.  Three of the five projects 
promote cacao production, while the other two project support the cultivation of copoazu (a 
special variety of white cacao produced in the Amazon) and jipijapa (a fiber used to make 
souvenirs for sale to tourists).   The five sub‐grantees, which are community‐based groups, 
undertook several activities in 2010, including receiving training to build their institutional 
capacity, establishing tree nurseries, building necessary infrastructure, establishing agroforestry 

2010 Highlights for Investment Priority 3 
 
Bolivia 

 CI traveled with representatives from The World Bank to identify potential projects for community 
development along the San Buenaventura – Ixiamas segment of the Northern Corridor Highway, 
location where the Government of Bolivia plans to pave the road with World Bank funds.  The 
development projects would support communication‐based ecotourism, with funds potentially 
originating from the Japanese Social Development Fund.  

 FUNDESNAP conducted a needs assessment for sustainable financing in five protected areas.  It 
signed agreements with municipal governments to undertake an analysis of funding needs for 
municipal protected areas.  Financial data gathering was completed for Pilon Lajas and Madidi, and 
preliminary conceptual frameworks were developed for the sustainable financing of all priority 
sites which contemplates various schemes under payment for ecosystem services. 

 FUNDESNAP met with a number of international donors to inform them of their project and to 
explore opportunities for their collaboration. 
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plots, and identifying potential avenues to market their products.  Performance factors that 
delayed implementation include inclement weather and institutional weaknesses.   
 
In Peru, FONDAM sub‐grantees implemented community‐based agroforestry projects in areas of 
strategic value due to their locations along the Inter‐Oceanic highway and sites of high biological 
valuable, such as the buffer zones of Tambopata.  Three projects worked directly with local 
communities on agroforestry projects, supporting soil restoration, reforestation, sustainable 
cattle ranching, and the production of cacao, bananas, and various fruits. The fourth project 
supported the CASAL Brazil nut association to improve their production and post‐harvesting 
procedures.  Several factors weighed into performance in 2010.  The NGO Accion Agraria 
encountered delays when it changed technical directors.  For the CAMDE sub‐grant, a decline in 
Brazil nut production led to a decrease in profits for concessionaires and to a shortened 
harvesting season.   A more generic performance factor has been the increase cost of labor for 
sub‐grants in Madre de Dios due to the gold boom which has inflated local wages. 
 

 
 
 

Collaboration with CEPF Donor Partners 
 
Positive collaboration has emerged in Bolivia between the local CI office and The World Bank.  CI 
and the Bank held several meetings in 2010 related to mitigating the impacts of a potential Bank 
project to fund the upgrading and paving of the San Buenaventura – Ixiamas segment of the 

2010 Highlights for Investment Priority 4 
 
Bolivia 
 

 Sub‐grantees are working with 288 families along the Northern Corridor Highway to introduce 
agroforestry, focusing principally on cacao production.  These projects adopted land management 
practices that support connectivity.  Four of the five sub‐grantees have developed pre‐agreements 
or firm agreements to market their products, including with the Bolivian chocolatier CEIBO which 
exports fine organic chocolates internationally.  

 Five community‐based organizations, including one women’s group, demonstrated progress in 
building their institutional capacity for agroforestry and adopting improved land management 
practices.   

 
Peru 

 Improved land management and agroforestry practices have been adopted on 22,060 hectares in 29 
sites in Madre de Dios, directly benefiting 135 families.   

 Seven new grassroots groups were legally established, including one private firm, to promote 
sustainable agriculture for the restoration, management, and conservation of key areas of the 
conservation corridor. 

 Years of FONDAM’s support for agroforestry in Madre de Dios, started under its first CEPF grant, has 
helped to create a critical mass of demonstration projects and actors throughout the region which 
coordinate actions through an informal alliance.  Local stakeholders collaborate with each other to 
create synergies, which is resulting in efforts to maintain and improve connectivity along stretches 
of the Inter‐Oceanic Highway.   
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Northern Corridor highway, which parallels the eastern border of Madidi National Park.  CI 
accompanied Bank staff to the field to help identify opportunities to conservation‐based 
development project for communities.   
 
 

Compliance with CEPF Safeguards Policies 
 
CEPF and grantees assessed whether grants and sub‐grants trigger CEPF’s safeguards policy and, if 
so, they ensured full policy compliance.  To date, two grants have triggered the safeguards.  
FUNDESNAP’s sub‐grant to Consejo Regional Tsimane Mosetén (CRTM) triggered the Indigenous 
Peoples safeguard based on its plans to strengthen Pilon Lajas Biosphere Reserve, which is 
classified as indigenous territory.  All safeguard requirements have been fulfilled.  The Involuntary 
Resettlement safeguard policy has been triggered under two additional sub‐grants:  (i) 
FUNDESNAPS’s sub‐grant to WWF‐Bolivia, which aims to strengthen protection activities in 
Madidi National Park and Manuripi Amazonian National Wildlife Reserve, and (ii) FONDAM III’s 
sub‐grant to AIDER which aims to engage in community monitoring in Tambopata National 
Reserve.  Both sub‐grantees are developing their involuntary resettlement frameworks to ensure 
full compliance with the safeguards.   

 
 
Conclusion 
 
During the second year of CEPF’s consolidation program in the Tropical Andes, the portfolio 
achieved several important targets but also encountered several delays.  Grantees made the most 
progress in strengthening local community and civil society engagement in the mitigation of 
expected environmental impacts produced by the Inter‐Ocean Highway in Peru.  They also 
successfully implemented nine community‐based agroforestry project designed to provide 
incentives for farmers and Brazil nut collectors to keep their lands under forest cover.  In addition, 
grantees conducted extensive outreach to key local stakeholder groups, including local 
communities and environmental authorities, to ensure strong collaborative as their projects 
progress.   
 
However, the portfolio also encountered several delays related to difficulties securing sub‐
grantees and slower progress than expected in finalizing sub‐grant designs.  Much of 2010 was 
devoted to addressing these concerns so that performance in 2011 should be significantly 
improved.   
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Annex 1.  CEPF Investments in Tropical Andes, December 2010 
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Annex 2 – Update of the Logical Framework for CEPF Investment in the Tropical Andes  
 

Objective  Targets  Progress 

Reinforce and sustain the 
conservation gains achieved 
as a result of previous CEPF 
investment in the 
Vilcabamba – Amboró 
Conservation Corridor. 

12.3 million ha located in key 
biodiversity areas with 
strengthened protection and 
management. 

Sub‐grants prepared to support 
conservation in 7.2 million ha.  Due to 
changes related to grants promoting 
sustainable financing, achievement of 
improved management in 12.3 million 
ha is not feasible. 

$2,000,000 leveraged Total = $1,065,285 
 
FONDAM – CEPF Match ‐ $330,000  
PUMA – CEPF Match ‐ $250,000 
FUNDESNAP Match ‐ $485,285 

28,400 hectares in production 
landscapes with improved 
management for biodiversity 
conservation 

27,375 hectares within production 
landscapes are undergoing 
management improvements through 
nine community‐based agroforestry 
sub‐grants. 

Twelve stakeholder networks 
strengthened to support long‐term 
conservation action by mitigating 
threats from road construction, and 
replicating and scaling up CEPF 
successes. 

To date, seven networks have been 
strengthened:   
Peru –  
Civil society working group to 
mitigation the impacts of the Inter‐
Oceanic road (national, Cusco, Puno y 
Madre de Dios), and Madre de Dios 
agroforestry network. 
 
Bolivia‐ Local environmental 
monitoring committees, community‐
based conservation enterprises.  

 
Intermediate Outcomes  Targets  Progress 

Outcome 1:  A. Conservation 
and human welfare 
considerations are fully 
incorporated into 
infrastructure and 
development plans for the 
VACC, particularly in areas 
impacted by the two 
highways. B. Donor 
collaboration and 
coordination achieved to 
fulfill conservation goals. 
 

Eight policies influenced as a result 
of CEPF grant consolidation in order 
to mitigate the environmental and 
social impacts of the Inter‐Oceanic 
Sur and Northern Corridor road 
construction projects. 

Ten priorities have been targeted to 
enable local civil society engagement 
in the development of local and 
national policies and projects:   
 
Peru‐  
CAF II social and environmental 
mitigation project, socio‐
environmental monitoring of IOS 
highway, Inambari hydroelectric dam, 
gold mining, Madre de Dios 
agroforestry policy, Madre de Dios 
Regional Conservation System,  Peru 
forestry and wildlife law. 
 
Bolivia –  
World Bank funding for road 
improvement and community 
development, community and 
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municipal engagement in road 
improvement, municipal strengthening 
of protected areas policy and 
management.  

One public‐private partnership 
between road construction 
company, government, and civil 
society to mainstream biodiversity 
into road construction and 
maintenance. 

Collaboration with CONRISA– 
Pronaturaleza – CI has not proceeded 
as planned. 

Outcome 2:  Management 
effectiveness improved in 
the eight protected areas, 
covering over 12.3 million 
hectares, that are the most 
vulnerable to new threats 
introduced by improved road 
access:  Tambopata, 
Amarakaeri, Bahuaja Sonene, 
Alto Purus, Pilón Lajas, 
Madidi, Apolobamba, and 
Manuripi. 

Eight KBAs demonstrate 
improvements in their protection 
and management: 
 
2,746,900 ha – Tambopata National 
Reserve 
  402,335 ha  ‐Amarakaeri 
Communal Reserve 
1,091,416 ha ‐Bahuaja Sonene 
National Park 
2,510,694 ha ‐ Alto Purus National 
Park 
  400,000 ha ‐ Pilón Lajas Biosphere 
Reserve 
1.895.750 ha ‐ Madidi National Park 
  483,743 ha – Apolobamba 
Integrated Management Natural 
Area  
1,884,375 ha ‐ Manuripi Amazonian 
National Wildlife Reserve 

Grantees are actively implementing 
programs to improve management in 
six KBAs, and another KBA to enter the 
portfolio for strengthening in 2011.   
 
CEPF grantees have prepared baselines 
for the GEF ‘s Protected Areas 
Management Effectiveness Tracking 
Tool (METT 1) for all six protected 
areas which currently receive CEPF 
funding:  Tambopata National Reserve, 
Pilón Lajas Biosphere Reserve, Madidi 
National Park, Manuripi Amazonian 
National Wildlife Reserve, Santos 
Reyes Nature Area, and  Pampas del 
Yacuma Nature Area.   No METT1s are 
outstanding for the region. 
 
In 2011:  Grantees to enter Bahuaja 
Sonene National Park 
 
Grantees will not engage in: 
Apolobamba Integrated Management 
Natural Area, Alto Purus National Park, 
and Amarakaeri Communal Reserve. 

100% of targeted communities 
involved in sustainable use projects 
demonstrate tangible 
socioeconomic benefits. 

29 communities through nine 
agroforestry sub‐grants are promoting 
sustainable resource use.  Seven of the 
nine sub‐grants are yielding socio‐
economic benefits, and performance 
under the remaining two is 
demonstrating improvements for 
future socio‐economic benefit 
generation.   

Five projects enable effective 
stewardship by indigenous and 
local communities for biodiversity 
and ecosystem conservation. 

Five grants (FONDAM II and III, 
FUNDESNAP, PUMA, Pronaturaleza) 
are increasing the capacity of local 
communities to improve their 
stewardship over their ecosystems.   

Outcome 3:  Stable funding 
mechanisms are operational 
in support of priority 
management needs in six 
protected:  Tambopata, 

Three sustainable financing 
mechanisms established and/or 
strengthened with initial capital 
secured. 
 

Sustainable financing analysis 
conducted for five protected areas in 
Bolivia. 
 
Sustainable financing components in 
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Bahuaja Sonene, Alto Purus, 
Pilón Lajas, Madidi, and 
Manuripi. 

Peru delayed.

Outcome 4:  Forest cover is 
maintained in strategic 
locations in the Castaña and 
Malinowsky Conservation 
Corridors. 

Two sub‐corridors under improved 
governance and management for 
sustainable development through 
achievement of key conservation 
milestones. 

Nine agroforestry projects are resulting 
in improved management in the two 
targeted sub‐corridors to foster 
improved governance and 
management. 

Two projects located outside 
protected areas integrate 
biodiversity conservation in 
management practices. 

Two projects (FONDAM II and PUMA) 
are integrating biodiversity 
conservation into land management 
practices. 

 
 
 

 


