
COMPTE RENDU FINAL D’EXECUTION DE PROJET  
 

I. INFORMATIONS DE BASE 
 
Nom de l’organisation : Centre Ecologique de Libanona  
 
Titre du projet : Community Forest Management of the Tandroy Forests of Southern 
Madagascar 
 
Dates de projet (comme indiqué dans l'accord) : le 1 novembre 2002 – le 30 avril 2004 
 
Date du rapport (mois/annéé): Août 10, 2005 
 
 

II. REMARQUES PRÉLIMINAIRES 
 
Fournir toute remarque préliminaire susceptible d’aider à l’examen de ce compte 
rendu. 
 

I- Remarques 
Initially the concept of the project had been to work across 4 of the sub-prefectures of Androy 
(Amboasary, Ambovombe, Tsiombe, Beloha), however at the outset of the implementation phase 
of this project several factors dictated that the work be limited to the subprefecture nearest to Fort 
Dauphin, namely Amboasary where the project team worked in 4 communes.  (These mitigating 
factors included a prolonged drought in the Central and Western parts of Androy, lack of capacity 
in the forest service personnel in the central and western part of Androy and diminished logistical 
support from the major project partner WWF (due to the scaling down of their Ala Maiky 
Programme)).    Additionally to this change the project over-ran its initial proposed implementation 
period due to startup and fieldwork taking longer than expected and due to various delays 
imposed by the forest service. 
 

II- Objectif du projet 
Indicateur Situation actuelle 
Objectif : 
L’objectif du projet est que le plan d’action pour la 
conservation participative régionale est adopte par 
les acteurs de conservation dans la région Androy 
et qu’un méthode efficace sur le transfert de gestion 
des ressources naturelles utilisant une 
photoaerienne est développe avec un système 
approprie 
 
 
 
 
 
 
 
 
 
 
 
Indicateur 1 : 

 
A series of workshops were held in Ambovombe (July 
2003) and Amboasary (Janvier 2004) with all the major 
conservation stakeholders in Androy (ANGAP, AFAFI, 
ASOS, CIREEF, WWF, CGDIS, ALT ENERGIE, CNRE, 
CI, TCT, CRD, PACT, KIOMBA, Local district authorities).  
The July Workshop resulted in a report addressing the 
threats to the Androy forests and suggested mitigation 
measures (SUPPORTING DOCUMENT 1).  The January 
workshop used the TNC 5S method to develop a 
Participatory Conservation Management Plan for the 
Forest Complex of Ankodida, Amboasary, Behara, Ifotaka, 
Tranomaro.  This is to be the first large scale Site de 
Conservation in the SE of Madagascar and through the 
work of this project has the backing of ANGAP and the 
Chef de Region). 
 
A draft of the conservation management plan was 
completed by March 2004 and was distributed to the 
partner organizations (SUPPORTING DOCUMENT 2).  A 



Un draft du plan de conservation avec des priorités 
définies produit a la fin du premier trimestre par le 
biais d’un atelier et une version finale produite a la 
fin du projet 
Indicateur 2 
Plan de conservation communale adopte pour les 
quatre communes pilotes a la fin du projet 
 
 
 
 
 
 
Indicateur 3 
Contrats de GCF elabores dans des fokontany de 
chaque commune prioritaire qui ont encore des 
forets a la fin du projet avec des photoaeriennes 
 
 
 
 
 
 
Indicateur 4 
Un instrument de suivi SIG base sur les  
photoaerienne pour les 4 communes pilotes a la fin 
du projet. 
 

workshop to refine and finalise the plan will be conducted 
as part of the finalization of the Site de Conservation in 
Autumn 2005. 
Communal Conservation Plans were developed through 
community level workshops in  Ifotaka, Tranomaro, 
Behara and Amboasary and were submitted to the 
commune authorities and the regional development 
committee for Anosy (CRD) on their completion 
(SUPPORTING DOCUMENTS 3-6). 
 
The project team worked with the communities in the 
priority (forested) fokontanys in each of the 4 communes 
using the aerial photographs taken as part of the project.   
The GCF process was initiated in a total of 13 
communities (fokontanys) and reached different stages 
depending on the specific local circumstances.  More 
details of these achievements are given in SUPPORTING 
DOCUMENT 7. 
 
 
The features and practicalities of a GIS monitoring system 
were discussed with CIREEF and WWF in formal 
meetings and during community level meetings. All 
photographs were transferred to WWF and CIREEF in 
July/August 2004 and copies are held by the CEL.  Each 
community where work was undertaken also received 
hard copies of the photographs of their territories.  As CEL 
no longer had a GIS specialist nor computer during this 
project the WWF GIS specialist had agreed to undertake 
this work, however WWF concluded her contract in early 
2004 and no other GIS specialist was available. 
 
Vertical Aerial Photographs for GIS integration were taken 
for each of the areas where the project team worked in the 
communes of Tranomaro, Ifotaka and Amboasary.  
Oblique Photos were also taken for all of these sites for 
use with communities in developing GCF management 
plans and zoning.  No aerial photographs were taken in 
Behara as the GCF work did not advance as well as 
initially expected (due to forest service/commune 
complicity and corruption and due to socio-cultural 
features of the Behara Forest Communities – presence of 
‘dahalo’. 

 
 
Describe the success of the project in terms of achieving its intended impact objective and 
performance indicators. 
 
The project made significant progress on all of the main areas of work (Purpose indicators) which 
were agreed as part of the project. In terms of quantitative success (ie number of GCF contracts 
completed and Communal Conservation Plans Formally adopted) the project did not achieve 
what had originally been expected. 
 
The principle achievements of this project specifically financed by CEPF which contributed 
towards the intended objectives can be summarized as: 



• Training provided by the Libanona Ecology Centre to more than 50 field agents of CEL, 
WWF, CIREEF, ASOS, Azafady, SOKAKE in the methodology of GCF Transfer (forming 
Community Associations, Structuring Management Plans, using Aerial Photography for 
Community Outreach, Botanical Inventories) (July 2003 and spring 2004). 

• Development of 4 Commune Conservation Plans (in Malagasy) for the 4 pilot communes 
not formally adopted as PCD’s remain uncomplete for the communes. 

• Development of a Draft Conservation Management Plan for the Ankodida-Amboasary-
Behara-Ifotaka-Tranomaro forest complex. 

• Initiation and advancement of 13 GCF Forest Transfers (see detail attached). 
• Completion of Aerial Survey (Vertical for GIS) for 11 GCF contracts (ie not the 2 Behara 

sites) and of Aerial Survey (Oblique for Community Outreach) for 9 GCF Contracts (not 
for Behara sites or Fenoaivao or Bekiria). 

• Transfer of all aerial imagery to WWF and CIREEF and of a hard copy to communities. 
• Development of 4 unsuccessful funding proposals for the continuation of this specific 

work (submitted to MacArthur Foundation, USAID/IRG, CRS/PACT – Misonga, UK 
Foreign Commonwealth Office Environmental Project Fund).  

• Development of  5 successful proposals for work of direct benefit to biodiversity 
conservation and community forestry in Androy (Vegetation Heterogeneity in Androy – CI 
Madagascar - FMg 165,000,000; BACC+2 Training Program – MacArthur - $50,000; 
Brick Making Project in Androy – British Embassy - £5,000; Capacity Building and 
Community Based Ecotourism in Ifotaka - $75,000; Peace Corps Volunteer to Support 
GCF work in Ifotaka). 

• Completion of Flight Planning for CI Madagascar Zahamena-Mantadia Corridor Aerial 
survey (1 week personnel time in Antananarivo) January 2004. 

• Completion of Overflights for the Mikea forest for SAGE, WWF and ANGAP in June 
2004. 

• Training of 3 Malagasy personnel (currently working for ANGAP (Ludovic), IFAD/PHBM 
(Sylvia Ravelonjatovo) and CEL (Sylvain Eboroke)) in aerial photography methods. 

• Prioritisation of the Ifotaka-Ankodida-Tranomaro-Behara Forest Complex to be the first 
large scale Conservation Site in the SE of Madagascar, through the participation of the 
CEL CEPF team in dialogue and submission of recommendations to the Durban Vision 
Group in 2004.  

• Initiation of the process with the OSF (Observatoire du Secteur Forestiere) concerning 
the documentary and incidental evidence of corruption and complicity between the forest 
service in Amboasary and the Communal Authorities in Tranomaro and Behara 
communes. 

 
 
Were there any unexpected impacts (positive or negative)? 
 
 
DIVERS ETAPES SUIVI POUR  LA REALISATION DE TRANSFERT DE GESTION 
(cf fichier exel) 
 
Quatre communes ont été choisi et/ou priorise pour faire l’objet de transfert de gestion des forets. 
Cette priorisation se justifie que malgré qu’il y avait les pressions comme le défrichement pour les 
cultures sur brûlis, la fabrication de charbon de bois, l’exploitation de bois de construction, les 
feux de brousse, il y existait encore des forets relativement intact et qui pourrait encore dépasser 
environ 2000 hectare.  
Ces communes sont le suivant : 
 

1- Amboasary Sud avec 5 sites ou villages : 
- Ankodida 
- Ranomainty 
- Ambendra 



- Kilimiary 
- Elomaka 

 
Cinq (05) associations ont été créées et ont toutes leur structures organisationnelles appelées 
comite de gestion (CoGe). 
Selon les étapes a suivre du processus GCF (Gestion contractualise des forets), nous arrivons a 
effectuer tous les differents étapes a suivre après la campagne d’information et de sensibilisation 
sur le transfert de gestion des forets tel que : 

- la délimitation ou matérialisation des limites de chaque terroir villageois 
- le zonage et les inventaires des ressources forestières 
- le plan d’aménagement simplifie 
- les statuts de chaque Association 
- le Dina et le règlement intérieur  
- le Cahier de charge 
- les cartes de chaque terroir 

 
Il reste actuellement l’officialisation et la ritualisation. C’est la dernière étape qu’on devrait faire 
mais le projet est suspendu depuis septembre 2004. 
 

2- Commune de Tranomaro avec 02 sites ou villages : 
- Tsilamaha 
- Beteny 

 
Meme cas que le precedent. 
 
Commune Ifotaka avec 04 sites ou village : 

- Ifotaka central/Tanambao 
- Bekiria 
- Fenoaivo 
- Kobokara 

 
Le premier site est transféré avec la communauté de base a travers le financement du WWF 
appelé « Don a la terre » mais les travaux techniques sur terrain, les formation du CoGe pour 
l’élaboration de plan de gestion a été effectue par CEL a travers le financement du CEPF. 
 
Pour le cas de Bekiria et Fenoaivo, nous sommes arrives jusqu’a la structuration de CoBa et de 
la délimitation de terroir. Ce dernier a bloque les travaux car il y a de litige de limitrophe de terroir 
entre le villageois et qui jusqu'à maintenant n’est regle par l’Administration forestière. 
 
Pour le cas de Kobokara, toutes les étapes sont réalisées sauf son officialisation 
 

3- Commune de Behara avec 02 sites : 
 

- Behara/Bevia 
- Behara/Befaitse 

 
La campagne d’information et de sensibilisation a été faite. Mais nous n’arrivons pas continuer 
les activités jusqu’au bout par le problème entre les villageois et le chef cantonnement forestier 
d’Amboasary. Ce dernier est accuse par la population locale d’être corrompu et responsable de 
la dégradation forestière mais pourtant nous sommes obliges par la loi régissant du GCF de 
travailler toujours en collaboration avec le représentant de Ministère de l’Environnement, Eaux et 
Forets. Alors a chaque réunion nous n’arrivons a effectuer quelque chose a cause des murmures 
des paysans vis-à-vis le type en question. Et pour ne pas perdre le temps, nous avons laisse 
Behara jusqu'à ce problème sera résolu. Mais signalons que lors d’un atelier d’élaboration d’un 
PGC du complexe Behara, ifotaka et Tranomaro. Les Maire de la commune de Behara avec le 
représentant des deux villages sont venus pour participer a l’atelier. Ce qui nous a permis a 



Behara après cet atelier d’élaborer son plan de conservation communale chose qui est exige par 
le bailleur de développement des communes a Madagascar.  
 

4- Commune de Tranomaro avec 02 sites ou villages : 
- Tsilamaha 
- Beteny 

 
Toutes les étapes ont été effectuées a l’exception del’officialisation de transfert de gestion.  
   
Malgré tous, nous avons pu faire le suivi de ce que nous avons établi avec ces differents villages 
avec le projet finance par la Conservation Internationale (CI) sur l’identification de sites 
prioritaires de conservation et l’heterogeneite des habitats dans l’Androy. Avec ce projet l’équipe 
du Centre Ecologique de Libanona en collaboration avec l’équipe de WWF effectue de gros 
travaux d’inventaires floristiques et nous sommes toujours en contact des villageois et les 
encourage que le transfert de leur terroir sera fait a de moment opportun.  
 
Information Sharing : 
 
CEPF aims to increase sharing of experiences, lessons learned and results among our grant 
recipients and the wider conservation and donor communities. One way we do this is by making 
the text of final project completion reports available on our Web site, www.cepf.net, and by 
marketing these reports in our newsletter and other communications. Please indicate whether you 
would agree to publicly sharing your final project report with others in this way.  
Yes ___x____     
No ________ 
 
 
If yes, please also complete the following: 
 
For more information about this project, please contact: 
 
Name: Sylvain Eboroke 
Mailing address: Libanona Ecology Centre, BP42, Fort Dauphin - 614, Madagascar 
Tel: 261 20 92 212 42 
E-mail: libanonaecology@hotmail.com 
 
 

 
 


