
 

                                                                                   

 
 
 

CEPF Small Grants - Final Project Completion Report 
 
Instructions to grantees:  please complete all fields, and respond to all questions listed below. 
 

Organization Legal Name FORCERT 

Project Title 
Community Conservation through 
Sustainable Land Use for the Cape Saint 
George area, Papua New Guinea. 

Grant Number GA17/05 
Date of Report 13th October 2018 
 
 
CEPF Hotspot:  Cape Saint George area, Papua New Guinea  
 
Strategic Direction: 2 – 2.2 
 
Grant Amount: US$17,237 
 
Project Dates: 1st August 2017 – 31st August 2018  
 
PART I: Overview 
 
1. Implementation Partners for this Project (list each partner and explain how they were 

involved in the project) 
 

CELCOR: CELCOR facilitated community legal education workshop in Kait. The workshop was 
successfully facilitated for a duration of 5 days with all planned topics covered. 
 
2. Summarize the overall results/impact of your project 
Locals from Kait Village have been working in partnership with FORCERT for the past 17 years on 
sustainable practices, alternate livelihood and conservation initiatives.  FORCERT has successfully 
worked with the Kait community, and with CELCOR on training aspects, to achieve the following 
over this one year project: 

- Development and launching of the Kait land use plan involving an area of 17,450 
hectares, 

- Establishment of the Kait Community Conservation Committee to monitor and ensure 
the High Conservation Values are respected and that the community conservation rules 
and penalties are implemented and enforced. 



 

- Completion of the Kait High Conservation Value assessment and the results used to 
complete the Community Conservation Rules 

- Completion of the Kait Community Conservation rules and penalties in relation to the 
HCV assessment, 

- Different levels of Government being informed of the activities and success stories at Kait 
and different levels are willing to include the land use and other development plans in 
government plans to promote sustainable and responsible development,  

- Community members of Kait, Kaboman and Lambom made aware and knowledgeable 
on their rights to defend their land and resources and the importance of land and 
biodiversity conservation. They also have a general understanding on making informed 
decisions on land and natural resource use and the paths they wish to take  

 
3. Briefly describe actual progress towards each planned impact (as stated in the approved 

proposal) 
List each impact from your proposal 

 
a. Planned Long-term Impacts - 3+ years (as stated in the approved proposal) 

Impact Description Impact Summary  

  

  

  

 
b. Planned Short-term Impacts - 1 to 3 years (as stated in the approved proposal) 

Impact Description Impact Summary 

Community Legal Education Training 
This training was supposed to explain 
the PNG legal framework and system, 
and all relevant laws related to land and 
natural resources, including 
environmental protection regulations. It 
outlined what the rights and obligations 
of communities/landowners are, in what 
way they can best protect their rights 
and interests, and how they can ensure 
environmental protection regulations 
get enforced. 

Initial training session was held in Lambom, but this 
did not progress further. Two training sessions were 
conducted in Kait. The second more detailed session 
was facilitated by CELCOR over a 5 day period.  
Participants gained knowledge in laws relating to 
natural resource use, requirements for Free Prior and 
Informed Consent (FPIC), community based 
conservation and others from the training sessions. 
They also learnt about use and management of non-
renewable  natural resources and rights of land 
owners.  
 

Community Organising 
 After these activities the community 
should recognize the changes that have 
and are happening around/in the 
community and their impacts in people’s 
lives. Because of the impacts of these 
changes, the Community Organising 
stage in the FORCERT Participatory 
Process of Change (PPoC) empowers the 
community to organize themselves and 
find solutions in addressing these 

Community organizing took place in Kait however did 
not take place in Kaboman and Lambom. The Kait 
community advanced in their activities because of the 
interest and their willingness to take part in activities 
facilitated by FORCERT. The Kait Community has 
understood and appreciated the need for sustainable 
land and resource use planning and conservation. The 
community took part in the identification of High 
Conservation Values and related HCV areas and 
inclusion of these areas in the community’s 
sustainable land use plan. It has also established 



 

impacts. community conservation rules, penalties & fees and a 
community conservation committee. The most 
important of all is that the community has put in 
place its sustainable land use plan, including agreed 
user zones for gardening, cash crops, conservation 
areas, and other identified High Conservation Values 
areas. 

 
4. Describe the success or challenges of the project toward achieving its short-term and long-

term impacts 
Successes  
- The completion of the 3 Community Legal Education training sessions  
- The drafting of the sustainable Land Use Plan of Kait  
- Completion of the High Conservation Value assessment and the establishment of the rules, 

penalties and fees 
- Launching of the Kait LUP 
- Agreement by neighboring communities in the boundaries of the LUP of Kait  
- Up take of the LUP activities by the Konoagil LLG and the District administration  

 
Challenges  

- Community cohesion in Kaboman and Lambom  
- Political party affiliations of community members in all villages and the collaboration of 

community members  
- Effective community participation in Kait due to intensive plans for Church activities  
 
5. Were there any unexpected impacts (positive or negative)? 
Positive  
- With Kaboman and Lambom not advancing in the work more attention was given to Kait and 

therefore the end result was satisfying for Kait. 
 
Products/Deliverables 
 
6. Please describe and submit any tools, products, or methodologies that resulted from this 

project or contributed to the results. 
- The Draft LUP map has been produced after the community accepted the LUP. See Annex 1 

LUP map of Kait  
- The final draft of the HCV assessment report – Annex 2  
- The 1st Draft of the Kait Community Conservation Laws and penalties - Annex 3.  
- Gender tracking tool – Annex 4  
- Civil Society Tracking Tool – Annex 5  
- Environment/Social Assessment report – Annex 6  
 
Lessons Learned 
 
7. Describe any lessons learned during the design and implementation of the project, as well 

as any related to organizational development and capacity building.  
 
Consider lessons that would inform: 



 

- Project Design Process (aspects of the project design that contributed to its 
success/shortcomings) 

The FPIC process is necessary to ensure community members agree to take part in the planned 
community activities. FORCERT has planned activities in 3 communities however 2 of the 
communities did not agree to take part in the activities. Communities should be confirmed and or 
partners should have made initial contacts with target communities and that an FPIC process has 
started before the awarding of the Project funds. Also this could be taken as a risk and an 
alternate plan be put in place.   
 
Project Implementation (aspects of the project execution that contributed to its 
success/shortcomings) 
Communication and collaboration with government officials will always be an issue. Therefore 
ample time should be made available to find them and meet them. Making appointments do not 
always work.  

 
The capacity and eagerness of the community leaders paves way for efficient implementation of 
planned activities. When leaders delay work everything moves slowly.  
 
Women must be encouraged and motivated to participate in activities. They have to be given the 
chance to take part. This means that certain activities have to be intentionally facilitated for 
women to take part and or give their views. On the project partners side it is important to 
engage female officers to create an environment in which women can easily engage.    
 
Describe any other lessons learned relevant to the conservation community 
The Ward Member or government representative should take lead in communicating with the 
LLG and District Officials. Because it is costly to travel from the community to the District or 
Provincial centre, it is a must for the Project to meet certain costs for the Ward member to travel 
and make necessary visits.  
FORCERT facilitated the engagement process and engaged the community Leaders of Kait to 
collaborate between the community, the LLG and the District. This has built confidence in 
community leaders to talk and discuss community concerns and issues with government officials. 
 
 
Sustainability / Replication 
 
8. Summarize the success or challenges in ensuring the project will be sustained or 

replicated, including any unplanned activities that are likely to result in increased 
sustainability or replicability. 
 

 The community’s initiative to have their Ward member consult with the Konoagil LLG as 
part of the plan to have the LLG and District involved in the protection of the high conservation 
values and other landscapes. The LLG has given positive indication to take the LUP and other 
plans into the LLG plans. If the government takes responsibility then this will be a bonus on the 
side of the Kait community.  

 The Namatanai District Officials have informally indicated to use Kait as the model 
community in using the examples of LUP and development processes for other communities to 
use in light of the threats from large scale logging operation and palm oil in the area.  



 

 The Konoagil LLG has invited FORCERT to its Full Council Meeting in future to present a 
full detailed awareness on FORCERT’s work with the communities and the importance of 
Community Sustainable Land Use Planning. This will be an important point for connection with 
the government at the LLG level 
 
Safeguards 
 
9. If not listed as a separate Project Component and described above, please summarize the 

implementation of any required action related to social or environmental safeguards that 
your project may have triggered. 

The land use plan, the community conservation rules, penalties and fees by the Kait community 
are environmental and social safeguards which will ensure the protection of the species that are 
identified as threatened or endangered and the sustainable use of resources by the people. The 
conservation rules will be enforced by the Community Conservation Committee and the Law & 
Order Committee. The Community Conservation Committee has a monitoring schedule in place 
to monitor and ensure community members are implementing management practices. 
 
Additional Funding 
 
10. Provide details of any additional funding that supported this project and any funding 

secured for the project, organization, or the region, as a result of CEPF investment 
a. Total additional funding (US$12,662.56) 

FORCERT’s major donor, Bread for the World is meeting cost of all community development work 
in its partner communities for an arrangement of 91.68% co funding. The CEPF Funding is part of 
the 8.32% that makes up to 100%. In monetary terms an additional funding of US12,662.56 or 
more was available for the Project. Other additional Project activities that took place were met 
with funds from Bread for the World.  

 
b. Type of funding 

Please provide a breakdown of additional funding (counterpart funding and in-kind) by 
source, categorizing each contribution into one of the following categories: 
 

Donor Type of Funding* Amount Notes 
Bread for the World A US12,662.56 Other activities that did not 

fit the expenses criteria of 
CEPF were met by these 
funds  

    
* Categorize the type of funding as: 
A Project Co-Financing (other donors or your organization contribute to the direct costs of 

this project) 
B Grantee and Partner Leveraging (other donors contribute to your organization or a 

partner organization as a direct result of successes with this CEPF funded project) 
C Regional/Portfolio Leveraging (other donors make large investments in a region because 

of CEPF investment or successes related to this project) 
 
Additional Comments/Recommendations 



 

 
11. Use this space to provide any further comments or recommendations in relation to your 

project or CEPF. 
This project has been quite fortunate because of FORCERT’s previous work with the Kait 
Community. The HCV assessment and Land use planning exercises have taken many years of 
work before this Project. Therefore, CEPF should in future make provisions for longer periods of 
at least 3 years of Project work rather than 1 year in such work where initial contact and ground 
work takes place. In one year nothings really gets done. The Kait Community has been involved 
with FORCERT for more than 10 years and the results are being reaped now.  
 
Impact at Portfolio and Global Level 
 
CEPF requires that each grantee report on impacts at the end of the project. The purpose of this 
report is to collect data that will contribute to CEPF’s portfolio and global indicators. CEPF will 
aggregate the data that you submit with data from other grantees, to determine the overall 
impact of CEPF investment. CEPF’s aggregated results will be reported on in our annual report 
and other communications materials. 
 
Ensure that the information provided relates to the entire project, from start date to project 
end date. 
 
Contribution to Portfolio Indicators 
 
12. If CEPF assigned one or more Portfolio Indicators to your project during the full proposal 

preparation phase, please list these below and report on the project’s contribution(s) to 
them.  

 
 

Indicator Narrative 

CEPF Strategic Direction 1. Empower local 
communities to protect and manage globally 
significant biodiversity at priority Key 
Biodiversity Areas under-served by current 
conservation efforts 

The project contributed to 3 of the CEPF 
Investment Priorities under the Strategic 
Direction.   

1.1 1.1 Conduct baseline surveys of priority sites 
that build government-civil society 
partnerships and bridge political boundaries 
At the end of the Project all necessary 
baseline information have been collected and 
different levels of government were informed 
of the Kait Community’s involvement & 
activities. The government has shown 
considerable interest however have not made 
any commitments  

1.2 1.2 Raise awareness about the values of 
biodiversity and the nature of threats and 
drivers among local communities at priority 
sites 
Awareness on the importance of the natural 
environment provided to the community 



 

allowed them to realize and appreciate the 
services and importance of these natural 
resources. The community appreciates the 
importance of land and how they will be able 
to look after and safeguard their land from 
outside threats. The awareness lead to the 
Kait community putting their land under 
sustainable LUP. 

1.3 1.3 Support local communities to design and 
implement locally relevant conservation 
actions that respond to major threats at 
priority sites 

1.4 FORCERT facilitated the HCV assessment and 
the Community Conservation rules and 
penalties  

CEPF Strategic Direction 2. Integrate 
biodiversity conservation into local land-use 
and development planning 

2.1 Conduct participatory ownership and 
tenure mapping of resources within 
customary lands at priority sites 
Through discussions involving the whole 
community, all community land has been 
mapped out on the ground, with its current 
land use and resources, including HCVs 
present. The past, present & future land 
needs and uses were discussed & agreement 
reached on zonification of the various land 
uses, including the identification of 
conservation and other type of 
protection/restriction areas, guided by the 
results of the HCV assessment & Community 
conservation rules. The ground map was 
transferred to a sketch to a digital version of 
the map. 
2.2 Provide legal training and support to 
communities for effective enforcement of 
environmental protection regulations 
3 legal training sessions were completed for 
the communities involved. The legal training 
sessions explained the PNG legal framework 
and system, and all relevant laws related to 
land and natural resources, including 
environmental protection regulations. It 
outlines what the rights and obligations of 
communities/landowners are, in what way 
they can best protect their rights and 
interests, and how they can ensure 
environmental protection regulations get 
enforced. 

 



 

Contribution to Global Indicators 
 
Please report on all Global Indicators (sections 16 to 23 below) that relate to your project. 

 
13. Key Biodiversity Area Management  
Number of hectares of Key Biodiversity Areas (KBA) with improved management  
Please report on the number of hectares in KBAs with improved management, as a result of 
CEPF investment. Examples of improved management include, but are not restricted to: 
increased patrolling, reduced intensity of snaring, invasive species eradication, reduced 
incidence of fire, and introduction of sustainable agricultural/fisheries practices. Do not record 
the entire area covered by the project - only record the number of hectares that have improved 
management. 
 
If you have recorded part or all of a KBA as newly protected for the indicator entitled “protected 
areas” (section 17 below), and you have also improved its management, you should record the 
relevant number of hectares for both this indicator and the “protected areas” indicator.  
  

Name of KBA 
# of Hectares with 

strengthened 
management * 

Is the KBA Not protected, 
Partially protected or Fully 

protected? Please select 
one: NP/PP/FP 

Conservation Area (including – turtle & reef 
conservation  

885 hectares Partially protected  

* Do not count the same hectares more than once. For example, if 500 hectares were improved due to 
implementation of a fire management regime in the first year, and 200 of these same 500 hectares were 
improved due to invasive species removal in the second year, the total number of hectares with improved 
management would be 500. 

 
14. Protected Areas 
15a. Number of hectares of protected areas created and/or expanded 
Report on the number of hectares of protected areas that have been created or expanded as a 
result of CEPF investment. 
 

Name of PA* Country(s) 
# of 

Hectares 

Year of legal 
declaration or 

expansion 
Longitude** Latitude** 

NA NA NA NA NA NA 

      

The Kait Community Conservation area is yet to be officially declared 
* If possible please provide a shape file of the protected area to CEPF. 
** Indicate the latitude and longitude of the center of the site, to the extent possible, or send a map or 
shapefile to CEPF. Give geographic coordinates in decimal degrees; latitudes in the Southern Hemisphere 
and longitudes in the Western Hemisphere should be denoted with a minus sign (example: Latitude 
38.123456 Longitude: -77.123456). 

 
15b. Protected area management 



 

If you have been requested to submit a Management Effectiveness Tracking Tool (METT), please 
follow the instructions below. If you have not been requested to submit a METT, please go 
directly to section 16.  
 
Should you want to know more about the monitoring of protected area management 
effectiveness and the tracking tool, please click here.  
 
Download the METT template which can be found on this page and then work with the 
protected area authorities to fill it out. Please go to the Protected Planet website here and 
search for your protected area in their database to record its associated WDPA ID. Then please 
fill in the following table: 
 

WDPA ID PA Official Name Date of METT* 
METT Total 

Score 

NA NA NA NA 

    

    
* Please indicate when the METT was filled by the authorities of the park or provide a best estimate if the 
exact date is unknown. And please only provide METTs less than 12 months old. 

 
Please do not forget to submit the completed METT together with this report. 
 
15. Production landscape 
Please report on the number of hectares of production landscapes with strengthened 
management of biodiversity, as a result of CEPF investment. A production landscape is defined 
as a landscape where agriculture, forestry or natural product exploitation occurs. Production 
landscapes may include KBAs, and therefore hectares counted under the indicator entitled “KBA 
Management” may also be counted here. Examples of interventions include: best practices and 
guidelines implemented, incentive schemes introduced, sites/products certified and sustainable 
harvesting regulations introduced. 
 
Number of hectares of production landscapes with strengthened management of biodiversity.  
 

Name of 
Production 
Landscape* 

# of Hectares** Latitude*** Longitude*** 
Description of 
Intervention 

NA NA NA NA NA 

     

     
* If the production landscape does not have a name, provide a brief descriptive name for the landscape. 
**Do not count the same hectares more than once. For example, if 500 hectares were strengthened due to 
certification in the first year, and 200 of these same 500 hectares were strengthened due to new 
harvesting regulations in the second year, the total number of hectares strengthened to date would be 
500. 
*** Indicate the latitude and longitude of the center of the site, to the extent possible, or send a map or 
shapefile to CEPF. Give geographic coordinates in decimal degrees; latitudes in the Southern Hemisphere 
and longitudes in the Western Hemisphere should be denoted with a minus sign (example: Latitude 
38.123456 Longitude: -77.123456). 
 

http://www.cepf.net/SiteCollectionDocuments/monitoring/METT-Article-16May2016.pdf
http://www.cepf.net/resources/learning/Pages/default.aspx
https://www.protectedplanet.net/


 

17. Beneficiaries 
CEPF wants to record two types of benefits that are likely to be received by individuals: 
structured training and increased income. Please report on the number of men and women that 
have benefited from structured training (such as financial management, beekeeping, 
horticulture) and/or increased income (such as from tourism, agriculture, medicinal plant 
harvest/production, fisheries, handicraft production) as a result of CEPF investment. Please 
provide results since the start of your project to project completion.  
 
17a. Number of men and women receiving structured training. 
 

 
 
 
 
 
 
 
 

                           *Please do not count the same person more than once. For example 
, if 5 men received structured training in beekeeping, and 3 of these also received structured 
training in project management, the total number of men who benefited from structured 
training should be 5.  
 
17b. Number of men and women receiving cash benefits. 
 

 
 
 
 
                        *Please 

do not count the same person more than once. For example, if 5 men received cash benefits due 
to tourism, and 3 of these also received cash benefits from increased income due to handicrafts, 
the total number of men who received cash benefits should be 5.  
 

 

 

# of men receiving structured 
training * 

# of women receiving structured 
training * 

Community legal education  Community legal education  

37 41 

High Conservation Value Assessment High Conservation Value Assessment 

69 47 

  

# of men receiving cash 
benefits* 

# of women receiving cash 
benefits* 

NA NA 

  



 

18. Benefits to Communities 
CEPF wants to record the benefits received by communities, which can differ to those received by individuals because the benefits are available 
to a group. CEPF also wants to record, to the extent possible, the number of people within each community who are benefiting. Please report on 
the characteristics of the communities, the type of benefits that have been received during the project, and the number of men/boys and 
women/girls from these communities that have benefited, as a result of CEPF investment. If exact numbers are not known, please provide an 
estimate. 
 
18a. Please provide information for all communities that have benefited from project start to project completion. 
 

Name of Community Community Characteristics 
(mark with x) 

Type of Benefit 
(mark with x) 

# of 
Beneficiaries 
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Kait  x x      x x    x x x  200 184 

Lambom x              x  30 20 

Kaboman x              x  5 3 

*If you marked “Other” to describe the community characteristic, please explain:  
 



 

 
18b. Geolocation of each community 
Indicate the latitude and longitude of the center of the community, to the extent possible, or upload a map or shapefile. Give geographic 
coordinates in decimal degrees; latitudes in the Southern Hemisphere and longitudes in the Western Hemisphere should be denoted with a 
minus sign (example: Latitude 38.123456 Longitude: -77.123456). 
 

                                                                                      
 
 
 
 

19. Policies, Laws and Regulations 
Please report on change in the number of legally binding laws, regulations, and policies with conservation provisions that have been enacted or 
amended, as a result of CEPF investment. “Laws and regulations” pertain to official rules or orders, prescribed by authority. Any law, regulation, 
decree or order is eligible to be included. “Policies” that are adopted or pursued by a government, including a sector or faction of government, 
are eligible. 
 
19a. Name, scope and topic of the policy, law or regulation that has been amended or enacted as a result of your project 
 

 
No. 

 
Scope 

(mark with x) 
Topic(s) addressed  

(mark with x) 
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1 NA                   

Name of Community Latitude Longitude 

Kait -4.440565 152.663326 

Lambom -4.7844 152.8574 

Kaboman -4.5978 152.7133 



 

2 NA                   

…                    

 
19b. For each law, policy or regulation listed above, please provide the requested information in accordance with its assigned number. 

 

No. Country(s) Date enacted/ 
amended 

MM/DD/YYYY 

Expected impact Action that you performed to achieve this 
change 

1 NA    

2 NA    

3 NA    

     

     

     



 

20. Sustainable Financing Mechanism 
Sustainable financing mechanisms generate financial resources for the long-term (generally five or more 
years). Examples or sustainable financial mechanisms include conservation trust funds, debt-for-nature 
swaps, payment for ecosystem services (PES) schemes, and other revenue, fee or tax schemes that 
generate long-term funding for conservation. 
 
All CEPF grantees (or sub-grantees) with project activities that pertain to the creation and/or the 
implementation of a sustainable financing mechanism are requested to provide information on the 
mechanism and the funds it delivered to conservation projects during the project timeframe, unless 
another grantee involved with the same mechanism has already been or is expected to be tasked with 
this. 
 
CEPF requires that all sustainable financing mechanism projects to provide the necessary information at 
their completion. 
20a. Details about the mechanism 
Fill in this table for as many mechanisms you worked on during your project implementation as needed. 
 

NO. Name of 
financing 
mechanism 

Purpose of the 
mechanism* 

Date of 
Establishment** 

Description*** Countries 

1 NA     

2 NA     

3 NA     

*Please provide a succinct description of the mission of the mechanism. 
**Please indicate when the sustainable financing mechanism was officially created. If you do not know 
the exact date, provide a best estimate. 
***Description, such as trust fund, endowment, PES scheme, incentive scheme, etc.. 
 
20b. Performance of the mechanism 
For each Financing Mechanism listed previously, please provide the requested information in 
accordance with its assigned number. 
 

NO. Project intervention* $ Amount disbursed to 
conservation projects** 

Period under Review 
(MM/YYYY -MM/YYYY)*** 

1 NA   

2 NA   

3 NA   

*List whether the CEPF grant has helped to create a new mechanism (Created a mechanism) or helped to 
support an existing mechanism (Supported an existing mechanism) or helped to create and then support 
a new mechanism (Created and supported a new mechanism). 
**Please only indicate the USD amount disbursed to conservation projects during the period of 
implementation of your project and using, when needed, the exchange date on the day of your report. 
***Please indicate the period of implementation of your project or the period considered for the amount 
you indicated.  
 
Please do not forget to submit any relevant document which could provide justification for the amount 
you stated above. 



 

 
21. Biodiversity-friendly Practices 
Please describe any biodiversity-friendly practices that companies have adopted as a result of CEPF 
investment. A company is defined as a legal entity made up of an association of people, be they natural, 
legal, or a mixture of both, for carrying on a commercial or industrial enterprise. While companies take 
various forms, for the purposes of CEPF, a company is defined as a for-profit business entity. A 
biodiversity-friendly practice is one that conserves or uses biodiversity sustainably. . 
 
Number of companies that adopt biodiversity-friendly practices 

 

No. Name of company Description of biodiversity-friendly practice adopted 
during the project 

1 NA  

2 NA  

… NA  

 
22. Networks & Partnerships 
Please report on any new networks or partnerships between civil society groups and across to other 
sectors that you have established or strengthened as a result of CEPF investment. 
Networks/partnerships should have some lasting benefit beyond immediate project implementation. 
Informal networks/partnerships are acceptable even if they do not have a Memorandum of 
Understanding or other type of validation. Examples of networks/partnerships include: an alliance of 
fisherfolk to promote sustainable fisheries practices, a network of environmental journalists, a 
partnership between one or more NGOs with one or more private sector partners to improve 
biodiversity management on private lands, a working group focusing on reptile conservation. Please do 
not use this tab to list the partners in your project, unless some or all of them are part of such a network 
/ partnership described above. 
 
Number of networks and/or partnerships created and/or strengthened 
 

No. Name of 
Network 

Name of 
Partnership 

Year 
established 

Did your 
project 

establish this 
Network/ 

Partnership? 
Y/N 

Country(s) 
covered 

Purpose 

1 NA      

2 NA      

… NA      

 
 
23. Gender 
If you have been requested to submit a Gender Tracking Tool (GTT), please follow the instructions 
provided in the Excel GTT template. If you have not been requested to submit a GTT, please go directly 
to Part V.  
See Annex 4  
 



 

Should you want to know more about CEPF Gender Policy, please click here.  
 
Download the GTT template which can be found on this page and then work with your team to fill it out. 
Please do not forget to submit the completed GTT together with this report. 
 
 
Part V. Information Sharing and CEPF Policy 
 
CEPF is committed to transparent operations and to helping civil society groups share experiences, 
lessons learned, and results. Final project completion reports are made available on our Web site, 
www.cepf.net, and publicized in our newsletter and other communications. 
  
Please include your full contact details below: 
 
 
16. Name:  Cosmas Makamet 
17. Organization: FORCERT 
18. Mailing address: PO Box 772, Kimbe, West New Britain Province, PAPUA NEW GUINEA  
19. Telephone number: 72072395    
20. E-mail address: cmakamet.forcert@gmail.com   

http://www.cepf.net/SiteCollectionDocuments/general/CEPF-GENDER-POLICY.pdf
http://www.cepf.net/grants/Pages/Guidance-for-Applicants-and-Grantees.aspx#.WYoTfVGGPcs
http://www.cepf.net/
mailto:cmakamet.forcert@gmail.com

